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1

Introduction

1.1

Purpose of Report

This proposed Resettlement Action Plan contains the total resettlement and
compensation package that is being presented by the Sarawak State
Government for the consideration and consent of the seven communities
comprising 353 household units and 1,415 persons who are being directly
affected by the Murum Hydro-Electric Power Project in Belaga, Sarawak.
This proposed Resettlement Action Plan is also released to the general public
for comments and feedbacks.
This Public Disclosure is part of the Sarawak Social and Environmental Impact
Assessment (SEIA) Process which complies with the laws and regulations of the
State and which incorporates key elements of the Equator Principles and the
United Nations Declaration of the Rights of Indigenous Peoples.

1.2

Preparation of Report

This Proposal is made by the Sarawak State Government on the basis of the
findings and recommendations of the SEIA Study on the Murum HEP Project
commissioned by the Sarawak State Government to Chemsain Konsultant Sdn.
Bhd. While the complete SEIA Study identifies the mitigating measures for both
the Project and the directly affected communities, this Proposal deals only with
the mitigation measures for the directly affected communities.
The SEIA Study bases its recommendations on the key findings of the
Contemporary Ethnography Study which provides an understanding of the
current style of living and livelihood of the directly affected communities, their
cultural heritage, archaeology, and their economic condition. The
Contemporary Ethnography Study also identifies all members of the
communities and their head of households and longhouses and compiled them
into a Household Register. The Study Report is prepared by the Study
Consultant based on the IFC Handbook on Preparing a Resettlement Action Plan
(IFC, 2002).
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1.3

The Project

The Project is the Murum HEP Project which is part of the development plan for
the Sarawak Corridor of Renewable Energy (SCORE).
The Project consists of a 141-metre roller compacted concrete dam with a crest
spillway incorporated in the dam body, an underground headwater conveyance
system of tunnels, surge tanks and vertical shafts and a surface powerhouse
with four turbine-generator units located downstream on the rim of the future
Murum reservoir. The total catchment of the area upriver of the Murum dam is
2,750 square kilometres, extending towards the interior.
The Project will create a reservoir with a surface area of 245 square kilometres
and a storage capacity of 12 billion cubic metres of runoff water. The full supply
level of the reservoir will be an elevation level of 540 m above sea level.

1.4

The Project Proponent

The Project Proponent is Sarawak Energy Berhad which is a holding company
whose business is to develop the power and electricity sector in the State of
Sarawak. The generation, transmission, distribution and supply of electricity is
undertaken by its wholly owned subsidiary, Syarikat SESCO Berhad.
Sarawak Energy is independent with its own board and the day-to-day
operations managed by a chief executive officer with his management team.
While the State Government fully owns Sarawak Energy, the State Government
is also the regulator of Sarawak Energy through the State Ministry of Public
Utilities.

1.5

The Government as Regulator

The State Government as the Regulator has the job to ensure that the
resettlement is done properly with net benefit of the directly affected
communities and commercial viability to the Project Proponent. The Regulator
also ensures that the Resettlement Action Plan is carried out according to the
agreement with directly affected communities.
While the preparation of the Resettlement Action Plan was started by the
Project Proponent, the Government stepped in, in this particular case, to
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ensure that the proposed Resettlement Action Plan for the Murum HEP project
is prepared to a satisfactory standard.

1.6

Directly Affected Communities

The Project directly affects seven communities located in the river valleys of the
Danum and Plieran Rivers in the Belaga District of the Kapit Division. The official
Household Register of the SEIA Study which closed at the end of August 2011
identifies 1,415 people in 353 households as the directly affected communities,
comprising 1,304 Penan (335 households) and 113 Kenyah Badeng (18
households).
Two other Penan settlements (Long Jek and Long Peran) of 313 persons (83
households) situated to the west of the future reservoir along the Seping River
will not be inundated by the Project and they have chosen not to be relocated
or resettled.

2

Policy Framework: The Sarawak SEIA Process

The Sarawak SEIA Process is the SEIA Process for resettlement in Sarawak
conducted within the policy and legal framework of the State and incorporating
the elements of “free, prior and informed” consultation and consent of the
directly affected communities as required under the Equator Principles and the
importance of land in resettlement of the United Nations Declaration on the
Rights of Indigenous Peoples respectively.

2.1

Overall Policy on Resettlement

The overall policy of the State Government on resettlement in Sarawak is that
the welfare of the directly affected communities should not be worse off than
before, and may be better if resources permit. While resettlement deals
basically with compensation and livelihood restoration, the State Government
takes the opportunity of the resettlement to eradicate poverty and introduce
development.
The resettlement shall comply with the existing laws and regulations of the
State where the State Government has legislative authority concerning matters
Sarawak State Government 22nd May 2013
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such as land, agriculture, forestry, local government, state works, native laws
and customs.

2.2

Resettlement Action Plan

A Resettlement Action Plan shall be prepared and proposed by the Project
Proponent and presented for the consent of the directly affected communities
and the approval of the State Government. However, the State Government
may, on its own initiative, take over the preparation of the Resettlement Action
Plan if the plan as submitted by the Project Proponent is not to the satisfaction
of the State Government.
The proposed Resettlement Action Plan shall be prepared on the basis of a
process of “prior, free and informed” consultation with the directly affected
communities leading to consent, which involves an expert study on the
Contemporary Ethnography of the directly affected communities through a
survey of the cultural heritage, archaeology, current economic conditions and a
census.
2.2.1 “Free, Prior and Informed” Consultation and Consent

The directly affected communities will be consulted and their consent given
without coercion, prior to implementation and given based on the latest
available information. The purpose of “free, prior and informed” consultation is
for the directly affected communities to arrive at consent on amiable and
practical solutions which will be beneficial for them.
2.2.2 Contemporary Ethnography

The Contemporary Ethnography Study shall be conducted by an expert
anthropologist to identify the current way of living of the directly affected
communities, their expectations of the immediate future and the pace of
adjustment which may be necessary with respect to improving their livelihood.
2.2.3 Mediating Role of Study Consultant

The proposed Resettlement Action Plan may be prepared by a Consultant who
plays a critical role in mediating and facilitating the different views by analysing
the views of both sides and presenting them in an objective and well-defined
manner, supported by additional evidence where appropriate.
Sarawak State Government 22nd May 2013
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2.3

Compensation and Restoration of Livelihood

The primary objective of resettlement is to restore the livelihood of the directly
affected communities to the level that they have enjoyed before the
resettlement and this is the basic obligation of the Project Proponent. Redress
for any loss of assets, income or livelihood as a result of resettlement shall be
considered by way of compensation in kind or cash as provided by the existing
laws and regulations of the State in matters such as land, agriculture, forestry,
local government, state works, native laws and customs.
2.3.1 Eligibility for Resettlement: The Household Register

The households or communities which are eligible for compensation and
resettlement shall be those who are directly affected by the Proposed Project
and whose names are recorded in the Household Register within the stipulated
period for registration. The Household Register shall be created based on the
census of the directly affected communities and persons, with the names of the
heads of households and members of the households certified by and agreed
by the respective community leaders before the cut-off date. There is no
discrimination as to gender or race or religion for eligibility.
2.3.2 Compensation for Loss of Houses

Compensation for the loss of houses shall be considered in the form of a
replacement house in the selected or approved resettlement site of at least an
equivalent standard of the one lost.
2.3.3 Compensation for Loss of Land

Compensation for loss of land shall be considered so long as the claim to the
land is supported by a title.
Compensation for Native Customary Rights land shall be considered so long as
the claim is consistent with the Sarawak Land Code 1958 (Cap 81), namely, any
plot of land where there is evidence of it having been cleared before January 1,
1958 and the size of land as determined by the Department of Land and Survey
Sarawak.
For claims to untitled land, the policy guidance is to provide access to a piece of
land for the purpose of farming and gardening of a size that is sufficient to
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ensure that there shall be no deterioration in livelihood of the affected person
or community.
2.3.4 Compensation for Loss of Crops and Fruit Trees

Compensation for loss of crops and fruit trees already planted shall be as per
the survey conducted by the Department of Land and Survey Sarawak in
accordance with the Sarawak Land Code and the rates of compensation
determined by the Department, or access to a piece of land to replant the crops
and fruit trees.
2.3.5 Costs of Rituals for Loss of Graves

The cost of rituals for graves that will be inundated or relocated is considered
based on those graves identified in the claimant list of the Cultural Heritage and
Archaeology Study that is verified by and based on the proposed rates of the
Sarawak Museum Department.
2.3.6 Access to Forest Resources

Access to forest resources may be considered for directly affected communities
which are deemed to be “nomadic” or “semi-nomadic” in the Contemporary
Ethnography Study and who are still largely dependent on forest resources for
their livelihood and which is an integral and meaningful element of their
current way of life and that they are still in the process of transition from their
traditional way of life to the mainstream, provided a forest is available nearby
for consideration.

2.4

Poverty Eradication

If the directly affected communities are found to be living in poverty, the
proposed Resettlement Action Plan must contain measures to eradicate
poverty and improve the living conditions of the directly affected people. The
proposals may contain measures for eradicating poverty by the Government.
2.4.1 Housing Assistance

Where practically possible, each eligible household may be considered for an
allocation of one basic standard housing unit which may be prescribed by the
Government.
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2.4.2 Improvement of Livelihood

Where practically possible, each eligible household may be provided with
access to land nearby the new resettlement area that allows it to have
sufficient food for subsistence on a daily basis.
2.4.3 Access to Basic Amenities and Public Services

Where practically possible, access to basic amenities and public services may be
considered and provided for the resettled communities.
2.4.4 Corporate Social Responsibility

Where possible, the Project Proponent may apply its CSR activities to enhance
the welfare of the directly affected communities in addition to the poverty
eradication measures by the Government.

2.5

Development

The resettlement is seen by the Government as an opportunity to introduce
economic activities that can bring about development to the directly affected
communities in their new resettlement environment in the medium to long
term. The proposed projects for development purposes shall be considered
under the normal development budgetary considerations of the Government
and shall be implemented by the Government.

2.6

Implementation of Resettlement Action Plan

The Project Proponent shall be responsible for implementing the approved
Resettlement Action Plan. The Project Proponent shall execute the approved
Resettlement Action Plan and the Government shall monitor to ensure that the
resettlement is being carried out properly and successfully. Should the
implementation be unsatisfactory, the Government shall take over the
implementation from the Project Proponent.

2.7

Grievance Mechanism

There may be grievances expressed by the directly affected communities or by
others who feel they should contribute to improve the resettlement. A formal
channel of communication shall be established between the directly affected
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communities and the Project Proponent and the Government to address such
grievances.

2.8

Success of Resettlement

The Government will ensure the success of the resettlement.
2.8.1 Definition of Successful Resettlement

A resettlement is said to be successful when the directly affected communities
in their new resettlement environment are able to live a new sustainable way
of life that allows them to live above subsistence with a steady stream of cash
income which they can save and invest without cash subsidy. When a
resettlement is deemed successful, the Project Proponent can formally end its
due responsibility with the directly affected communities.
2.8.2 Temporary Government Support

There will be temporary government support for the directly affected
communities in the initial years of the resettlement during the period when
subsistence has not yet been firmly established. This support shall be at a level
not below poverty and will be in kind such as giving of food and other essential
items and a smaller cash component. However, the support shall be at a
declining level over succeeding years in order to encourage the selfsustainability of the resettlement as well as to avoid dependency on
government hand-outs. The existence of temporary support cannot be a sign of
the success of the resettlement.
2.8.3 Cash Compensation

Unless provided for by law, cash compensation is not to be included in any
resettlement package to encourage the success resettlement of the indigenous
communities on the land and land-related activities in the spirit of the United
Nations Declaration of the Rights of Indigenous Peoples which emphasizes on
the importance of land and the development of land-based activities for the
indigenous people.

Sarawak State Government 22nd May 2013
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3

Key Findings of Contemporary Ethnography Study

The directly affected communities have been described in detail in the
Contemporary Ethnography Study and the scope of the impacts from the
Project is described in the Social Impact Assessment document. The key aspects
of the lifestyle and livelihood of the affected communities who are mostly
Murum Penan are described below.

3.1

Eligible Households

Based on the Household Register compiled for the Contemporary Ethnography
Study, six Penan communities and one Kenyah Badeng community are being
directly affected by the Project and are eligible for resettlement.

Table 1: Directly Affected Communities
Name
Plieran
1. Long Luar
2. Long Menapa
3. Long Singu
4. Long Tangau
Danum
5. Long Malim
6. Long Wat
7. Long Malim (Kenyah Badeng)
Total

3.2

Persons
733
198
166
257
112
682
219
350
113
1,415

Households
192
52
42
67
31
161
54
89
18
353

Housing Design

The Murum Penan have modified the longhouse to suit their own references,
whereby they retain communal values of sharing and cooperation among
members and households. The Murum Penan households rely on their
community ties to support each other through lean times when food is scarce.
They seek assistance from among their relatives and neighbours, a favour which
they have to reciprocate on a regular and on-going basis. This sharing within
the community defines the traditional way of Penan and their main reason for
living together within their respective communities.

Sarawak State Government 22nd May 2013
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Plate 1: Affected Villages in Murum

3.3

Long Wat

Long Malim Penan

Long Malim Kenyah

Long Menapa

Long Tangau

Long Luar (temporary
settlements)

Long Singu

Location

The directly affected communities are located all over the area and their
respective core territories mirror the area that will be flooded by the Murum
reservoir. The communities live in relative isolation from each other with
travelling distances of 30 minutes to 5 hours by road. Road access has been
available since late 1980’s through logging roads, which link them to the Sungai
Asap settlement and the main service centre of Bintulu.

3.4

Estimated Household Income

By imputing the nearest market prices to their output from the farm and the
forest, the average Penan household “income” is estimated at RM783. The
cash-equivalent income is below the Sarawak official rural poverty line index of
RM830 per month at the time of Study. The actual cash incomes (from wages
and allowances) vary between RM49 and RM272 per household per month.
The average is RM102 for cash wages and RM54 for cash allowances, thus
giving an average household cash income of RM156 per month.
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3.5

Importance of Land

The economy of Murum Penan communities consists of farming and forestbased activities such as hunting, fishing and gathering of forest products.
Farming is basically for subsistence without cash crops or surplus for sale.
Because of their low farm productivity, they have a tendency to fall back on the
forest for food and material needs.
They heavy reliance of land for survival means the Penan has a strong sense of
territorial rights among themselves. Penan communities move freely among
each other’s territories, sharing each other’s resources mostly with tacit
permission. Boundaries between communities are notional and did not really
arise until recently when formal demarcations were required for compensation
claims.
Land is the Penan’s major bargaining tool with outsiders. Outsiders are allowed
to move through their territories so long as they are paid for the usage.
The Kenyah Badeng community at Long Malim have long been living a settled
life centred on agriculture activities such as planting hill padi. Individual
households within the longhouse claim territorial rights to the land they have
cleared for hill paddy planting.

Plate 2: Hill Padi Cultivation by Penan
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3.6

Farming

The Study has to estimate their farming area because of the lack of clear
boundary. The communities generally farm on either side of the main rivers
near their houses within a strip of half to a kilometre wide on the narrow
levees. Most farms are located within 5 kilometres of the longhouse with only
25% located up to 10 kilometres away. Hill rice farms are normally established
within walking distance from the longhouses or along the riverbanks where the
farm can be reached by small boats. They may construct farm huts to stay
during the farming seasons for distant farms. The farming area of a longhouse
community could be as large as 4,000 hectares (20 kilometres x 2 kilometres).
Hill padi farm sizes range from 0.4 hectare to 0.8 hectare, or an average of 0.6
hectare. Penan farmers usually establish one plot per season and only a few
farmers do two plots per season. They seldom farm on the same plot every
consecutive year, but rotate every 10 to 15 years to allow the soil to recover.
Each household would require 6-8 hectares of land under hill rice cultivation for
subsistence. Many households have also planted fruit trees and other food
crops. A household would therefore require at least 14 hectares of land for
food production and cash crop planting, of which 6 hectares to 8 hectares is
land for swidden cultivation of hill rice with the balance for other cash and food
crops.
After hill rice, tapioca is the secondary staple, followed by sweet potatoes and
yam. Vegetables grown include maize, pumpkin, cucumber, eggplant and
others depending on availability of seeds. Semi-perennial crops comprise
mainly banana, pineapples and sugarcane.
Mixed cropping of food crops improves their food security. But some
households do not intercrop vegetables with the hill rice when they can rely on
jungle produce. Tobacco is also planted mainly for own-consumption as the
majority of Penan (men and women, young and old) smoke heavily.
A variety of fruit trees are planted, such as durian, rambutan, pulasan, terap,
jack fruit and matakucing. Durian trees are often inherited while rambutan
trees are planted.
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Cash crops is almost non-existent among the Penan communities and, despite a
lack of experience in managing cash crops, all communities have expressed
their desire and willingness to plant cash crops.
The Penan farm yield depends on the forces of nature, as there is minimal field
maintenance and no fertilizer inputs. While a good rice yield is about 10 bags
(or 500 kg) from a 0.6 ha field, the average is about 240 kg to 260 kg which can
feed a household of 4 persons for 4 to 5 months. A bad season may yield
nothing.
The average rice production per year for the Kenyah Badeng of Long Malim is
about four metric tons (some households with larger workforce can attain the
level of six metric tons per year). Many households do not need to plant padi
every year since they have surplus rice from the previous season. Many Kenyah
households often contribute rice to those Malim Penan households facing food
shortage.
The Penan have very little experience with livestock. Their attempts at keeping
free-range chickens have not been successful, as the stock is often wiped out by
disease. Livestock rearing such as poultry and pig requires surplus food and
most households are barely managing their own survival.

3.7

Use of Cash

The Penan are learning to use cash increasingly as they consume more and
relying more on the market for food and the modern items of life. Rice now
incurs the highest expenditure, followed by sago flour, sugar and soap. Other
cash expenditures include transport and fuel for generators or outboard
motors.
The Penan could obtain extra cash by selling the things they obtain from
hunting, gathering of jungle products, farming, and gardening and things they
make such as handicraft and other traditional crafts. Wage employment is low,
as fewer than 3% are employed by nearby timber companies or oil palm
plantations. Cash flow through the community as irregular allowances from
timber companies.

Sarawak State Government 22nd May 2013

1

Proposed Resettlement Action Plan for the Murum HEP Project – Public Disclosure Document

3.8

Semi-Nomadic: Access to Forests

The Murum Penan communities have traditionally been hunter-gatherers living
off the nearby forests for their food and other resources. In the last 40 years,
they have adapted to a more settled way of life learning to cultivate from their
neighbours. Their traditional base camps of as large as 200 persons have now
evolved into more permanent settlements. Whenever their cultivation falls
short of their daily requirements, their fallback is still the nearby forests. In this
sense, the Murum Penan communities are considered to be semi-nomadic in
their normal way of life in the Contemporary Ethnography Report.

Plate 3: A Long Malim Penan Back From Hunting

Gathering, fishing and hunting activities in the forest supplement the food and
income of the households. Non-timber forest products (materials for food,
construction, fibres, firewood, tools, handicraft, furniture, medicine, wrapping
and other household uses) are important for household uses as well as a source
of household income. A huge variety of plants are also exploited, including,
ferns, palms, wild fruits and flowers, mushrooms and many others. Hunting and
fishing are still a major source of household protein, with surplus wild meat
sold to generate income.

Sarawak State Government 22nd May 2013

1

Proposed Resettlement Action Plan for the Murum HEP Project – Public Disclosure Document

The Murum Penan people are in transition from their traditional way of life of
relying on the forest as a means of survival to a more cash economy with cash
cropping and outside employment. The transition of the Penan community to
this “modern” cash-based way of life will take time (perhaps one generation or
about 30 years) during which time access to forest resources is critical as a fallback for their everyday survival.

3.9

Access to Public Facilities

Their relative isolation has meant difficulty of access to essential services such
as schools, clinics, grocery shops or other service institutions. The closest centre
is a full-day road trip in the Sungai Asap Settlement area, which has a
government sub-district office, a government clinic, schools, and market and
retail business shops. En route at the Bintulu-Asap-Bakun road junction is the
Aloi Junction that has a coffee shop, a general store providing household goods,
and an occasional market servicing workers of nearby timber camps as well as
the Penan.
Education: At present, the Murum communities go to the primary and
secondary schools in Sungai Asap for their children’s education. Travelling
between the schools and the settlements is via the timber roads with transport
assistance from the logging companies. The total number of persons with some
form of formal education and are deemed literate is 164 persons or 9.5% of the
total population.
Health Services: The Sarawak Health Department provides health care services
to the Murum area through its Health Clinic at Sungai Asap. The mobile Village
Health Team (VHT) and the Flying Doctor Services (FDS) visit each of the
longhouses at least once a month. Even though the Sungai Asap government
clinic provides free service to the communities, the distance provides a major
difficulty of access for the Penan, especially for children and pregnant women
who need check-ups. The outreach programme provided by clinic is not broad
enough in scope and frequency to meet the needs of the local communities.
The Murum communities have requested for a government clinic in their area
providing basic services such as those provided by Sungai Asap Health Clinic.
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4

Compensation for Community and Agriculture Land

The compensation for land in Sarawak is based on evidence of the ownership of
land and its size. For land under native customary rights, there shall be
evidence that the land has been worked on traditionally by the community.
Because the Murum Penan are late cultivators of the land, their claims to
untitled land falls outside the Sarawak Land Code.
Nonetheless, in recognition of the unique case of the Murum Penan, the State
Government is giving special consideration to ensure that the directly affected
communities will have sufficient land for their communities to expand as well
as for them to work on to sustain their traditional livelihood and even improve
themselves.
As the surveys of the potential compensation from the indicated areas show
that the monetary sum is likely to be minimal and insufficient for their survival,
the State Government has decided to provide land for the use of every directly
affected household, regardless of whether they have any legitimate claim or
not, based on an estimation by the Study experts as to their requirements.

4.1

Compensation for Land

The State is granting land for the resettlement of 15 hectares of land per
household on the basis of one hectare per household for community purposes,
and 14 hectares for agriculture.
The one hectare per household shall be used for community purposes, such as
houses, community buildings road reserves, dumpsites, football fields, place of
worship, etc. Each household shall be allocated an apartment or “bilek” in the
longhouse with a 0.5 hectare land for a home garden plot and 2.5 hectares for
farm garden.
A land area of 4 hectares is allocated for cash crop (rubber or oil palm) and 6
hectares for hill rice (0.6 hectare per household per annum on a 10-year
rotation because of the soil condition and method of cultivation) and one
hectare for sago. Over time, the land allocated for staple crops can be gradually
converted into other uses (such as rubber or fruit gardens) as the resources and
food needs allow. The land in the immediate vicinity of the community is to be
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allocated for household use as garden plots to plant vegetables and fruit trees
and to raise livestock.

4.2

Tegulang Resettlement Area

The State is providing the Tegulang community a site which occupies an area of
5,710 hectares along the Tegulang River, extending northwards towards the
future reservoir. Three communities are to be resettled in this area with the
community sites located along the Tegulang valley. The new service centre will
be located adjacent to the reservoir and the Murum HEP dam site with road
access to the resettlement sites. While the valley area provides land for
agriculture and community development, much of the outlying area is
mountainous.

4.3

Metalun Resettlement Area

The State is providing the Metalun community an area of 4,420 hectares in size
and located along the Plieran River above and below the junction with the
Metalun River. The Plieran River runs along the entire northern boundary of the
resettlement area, with tributaries (including the Metalun River) running
intermittently across the whole site. The terrain at the resettlement site is
generally undulating. A mini-service centre to service the four communities will
provide a primary school, agriculture extension and clinic offices is proposed for
the Metalun area.

5

Resettlement Sites

The Murum resettlement involves seven communities. The communities of
Long Wat, Long Malim and the Long Malim Kenyah Badeng have agreed to be
resettled at the Tegulang River, while Long Singu, Long Menapa, Long Luar and
Long Tangau have requested to be resettled at Metalun River, Plieran.

5.1

Site Selection Process

During the feasibility study for the Murum HEP in 1993, the affected
communities were first approached and asked their views on resettlement. All
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the communities expressed the views that they did not want to be moved
together into one area. The communities living along the Danum River
preferred to be moved near to each other but not together with the
communities living along the Plieran River. The communities along the Plieran
River expressed a similar sentiment in that they could be moved near to each
other but preferred not to be together with the Danum communities.

Plate 4: Overview of Proposed Resettlement Sites

During the preparation of the Contemporary Ethnography, the communities
were consulted on their choices for resettlement. The Danum communities
indicated that should it be necessary, they would be willing to move to an area
along the Tegulang River and the Plieran communities indicated that they
would be willing to move to an area further up the Plieran near the Metalun
River. (The first choice of the Plieran communities was an area located near the
Metanik River. This site was not feasible, as the area would be inundated.) The
community of Long Malim indicated that they preferred to stay in the upper
Danum River above the reservoir.
Site visits to each of the proposed resettlement areas with members of the
community verified the locations and the suitability of the land. The agriculture
capability of the areas was checked against the Sarawak soil and agriculture
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capability maps and found to provide the best available agriculture land,
comparable to the areas they currently occupy.
In terms of size, the areas provide sufficient arable land to support the
communities and provide for transition into cash crop agriculture for at least
the next 10 to 15 years.
Access to areas of forest from the Tegulang site will be somewhat of a
constraint as the site is located outside of the Murum catchment. Access to
forest on the upper Danum River will be possible using boats (1.5 to 2 hours)
along the reservoir and the Danum River. The communities of the Metalun site
will have access to areas of forest further up the Plieran River as well as to
forest to the north of the Plieran River towards the Usun Apau massif.

5.2

Confirmation of Sites

The preferred resettlement sites of the communities were presented to the
State Government in August of 2010. The government agreed in principle to the
requests with the suggestion that the community of Long Malim move down
river to the Tegulang site for them to be closer to schools and other civic
services. The community agreed on the condition that they would continue to
have access to their land located above the reservoir.
The proposed resettlement areas and areas of forest for community access
were presented to the government for approval in February 2011. The
communities confirmed their acceptance of the resettlement locations during a
meeting in July 2011 and subject to final survey and detailed site planning.
During a series of visits to the sites the communities indicated their preferred
locations for the communities.

5.3

Site Accessibility

The main access to the Murum HEP and the respective Penan settlements is via
a logging road that connects to KM108 of the Bakun-Tubau Road. This unpaved
logging road branches off through several logging feeder roads before reaching
the Murum Hydroelectric Project site with some of the feeder roads providing
access to the existing Penan communities settlement. Logging roads also
connect the Tegulang and Plieran resettlement sites to the main Bakun - Tubau
road and to the Murum Dam site. A number of access roads are being planned
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and will be constructed by the Public Works Department (Jabatan Kerja Raya,
JKR).
5.3.1 Main Access Road to the Murum Dam Site

This road will have a total length of 61.3 km starting from KM108 of the BakunTubau Road (near the existing rest area called the Aloi junction Rest Shop). The
proposed road extends east-wards, closely following the route of the current
logging road for 20 km before branching off from the logging road and
continuing in southeast direction for 36 km until it intersects the logging road
again. The new road will run parallel to the logging road and after crossing
Murum River will run along the southern bank of the river south-eastwards to
the vicinity of the dam site.

Plate 5: Directly Affected Communities Marking their Preferred Resettlement Sites

Long Wat

Long Malim-Penan

Long Menapa

Long Tangau

Long Singu

Long Luar
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5.3.2 Access to the Tegulang Resettlement Site

The Tegulang resettlement site is located approximately 15 km by logging road
from the main access road to the Murum HEP dam. With the completion of the
new Sungai Asap – Murum road, the existing logging road could be upgraded
providing access between the Tegulang resettlement area and the new Murum
Township. This road links the Tegulang resettlement site to the main road
network leading to Sungai Asap and Bintulu. Existing logging roads will serve
access between the Tegulang resettlement communities.
5.3.3 Access to the Metalun Resettlement Site

The Metalun site is accessible using existing logging roads along the upper
Plieran River. These roads connect to the main logging access road that
connects to the Singu logging camp and the main Bakun – Tubau road.
However, once the area is inundated these roads will be cut off and the only
means of access to the Metalun site from the Murum Service Centre will be by
boat across the reservoir. The boat journey should take between 1.5 – 2 hours.
A resettlement access road will be required to connect all the communities in
the Metalun site to a central landing area on or upriver of the reservoir. The
connection jetties are to be constructed concurrently when the respective
service centres of both resettlement areas are being built.
While the resettled communities will be reliant on boats for transport, they will
have a measure of independence not possible in their current situation. Boats
can and have been built by most members of the community and most people
can afford outboard motors. Alternatively, the communities in Metalun can also
commute by land using the existing logging tracks to reach the Murum service
centre via a northbound logging track. The logging track route to Murum
service centre is of longer distance and more time consuming than travel by
boat but offers an alternative commuting means for the communities to reach
the main service centre.
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6

Compensation for House and Village

The State has allocated one hectare per household to be used for the
development of the village and the houses for the eligible households. Their
houses will be replaced one that is at least the same or better at no cost to
themselves, provided the name of the head of household is recorded in the
Household Register. Each household is a nuclear family, to ensure no undue
overcrowding in the new resettlement scheme. As a result, the number of new
houses is more than the number of old houses that will be lost. There will be
161 units in Tegulang and 192 units in Metalun. Each village will have a multipurpose hall which space for a kindergarten and chapel. There will be an
internal gravel road. Garden plots of 0.5 hectares will be developed around the
longhouse.

Table 2: New Housing 67% More Than Those Lost
Existing
Tegulang
101
Long Wat
47
Long Malim Penan
20
Long Malim Kenyah
34
Metalun
111
Long Singu
53
Long Tangau
15
Long Luar
15
Long Menapa
28
Total
212

New
161
89
54
18
192
67
31
52
42
353

Difference
+60
+42
+34
-16
+81
+14
+16
+37
+14
+141

The design, layout and planning of the houses is based on dialogues with the
Penan and also taking into consideration their traditions and preferences for
the type house they desire to live in. The communities have indicated that they
do not prefer the extended longhouse design similar to other ethnic
communities. Rather, they prefer smaller clustered family-based blocks of up to
10 apartment units each. The common veranda or ‘Ruai’ is an important
feature where community interaction can take place as well as serving as an
area of gatherings and meeting.
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The building is constructed of a 2-storey reinforced concrete frame sitting on
stilt with hard wood floor at the living area, ruai and bedroom. The kitchen and
toilet/bathroom are separated from the main living areas with the floor
constructed of reinforced concrete. The first floor has the living cum bedroom
and the second floor has 2 bedrooms. The ruai is 14 feet in width. Each unit is
separated by a brickwall and at every third unit is separated by a firewall built
to the roof. Total built-up floor area for each unit is approximately 1300 sq. ft.
There is water and electricity (from 6 pm to 12 midnight) to each unit.

7

Compensation for Land and Fruit Trees

The priority is the development of the farm which has been allotted on the
basis of 3 hectares per household. The allotment is 0.5 ha for the home garden
for the planting of food crops so that each household can be self-sufficient in
food, and 2.5 hectares for fruit orchard and other cash crops to provide sources
of cash income.
The plan by the Department of Agriculture is to develop the most fertile land in
each of the new settlement areas first in order to maximise the harvest. The
allocated 0.5 hectares is being developed together for economies of scale. The
land for the home garden is being cleared by the Project Proponent and to be
developed by the Department of Agriculture. The DOA is hiring a contractor to
plant the home garden and produce the target output. The home garden is
being developed with hired local Penan people and some of them are also
being trained in Kuching to ensure that they are able to take over after the
contractor has finished his job.
The 3 hectare farm allocation per household is ample compensation for loss of
any fruit trees that may be suffered by the directly affected communities, as
the cash compensation is likely to be minimal as per the schedule of rates and
verified by the Department of Agriculture and Land and Survey. The
compensation in terms of allocation for farm for every household is generous
as it is regardless of whether they have any claims or not and it allows more
fruit trees to be grown than needed for subsistence.
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8

Development Projects – Beyond Basic Compensation

The development projects shall be funded under the normal government
annual budgets. These projects shall be taken up by the respective ministries
and departments.

8.1

Plantation Land

In addition to the 3 hectares of home and farm gardens per household,
potentially another 11 hectares per household are being allotted for plantation
development. The original allocation is 4 hectares per household for rubber or
oil palm, while another 6 hectares is allocated for padi and 1 hectare for sago.
The State allows all the 11 hectares to be developed for as plantation crops for
cash, according to the wishes of the directly affected communities.
The communities can develop the 11 hectares in conjunction with private
companies or government agencies, whichever they feel more comfortable.
The rubber trees take 5 to 6 years to reach maturity for tapping.

8.2

Murum Service Centre

As recommended by the Study, a main service centre shall be established at
Murum near Tegulang and supplemented by a mini-service centre at Metalun.
The new Murum Service Centre will be established adjacent to the reservoir
and the Murum dam site with direct road access to the Tegulang Resettlement
Area and by boat across the reservoir from Metalun. The Murum Service Centre
will have a K-9 category school up to Form 3 and a Type 6 Health Clinic with
dispensary, and facilities to accomodate a sub-district office and agriculture
office and storage, as well as housing, shops and market area.

8.3

Mini Service Centre at Metalun

The Metalun resettlement site being farther away from the Murum Service
Centre will have a mini service centre with a school (Primary 1 to 6),
government sub-clinic for mobile clinic visits, agriculture extension sub-station,
offices and accommodation facilities.
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8.4

Schools

The Study recommends that there be one primary school each at the Murum
Service Centre and the Metalun mini service centre, and a secondary school at
the Murum Service Centre.
The primary school is to have a land area of not be less than eight hectares (20
acres) to cater for future expansion and to provide for recreational facilities.
The secondary school is to have 25 acres and operational within six years after
the primary schools commence operation.
Each school will be built as per the requirements of the Ministry of Education,
which includes an administration block, inter-connected academic building
housing classrooms for the primary and secondary school, facilities for
laboratories, domestic science, woodwork shop and a library, a multi-purpose
hall large enough for sports, a kitchen building for the secondary and a canteen
for the primary school, separate boarding facilities for boys and girls are
required in the secondary school, games courts, playing fields and a school
green and assembly ground, and space and structures for teacher’s quarters
and guardhouse.

8.5

Health Facilities

The Study recommends a type 6 clinic in the Murum Service Centre on a land
area of 5 to 6 acres. There will be a clinic block with residential quarters for 12,
a rest house for visiting patients (Rumah Temuai), an ambulance and 4WD for
other official duty, an outboard engine (25-30 HP) and a boat (with life jackets).
A type 6 clinic typically has an assistant medical officer (AMO) Grade U32, two
assistant medical officers (AMO) Grade U29, two jururawat masyarakat (JM)
Grade U19, two pembantu perawatan kesihatan (PPK) Grade U3, two pemandu
kenderaan bermotor (PKB) Grade R3, two pekerja rendah awam (PRA) Grade R3
and a pembantu kesihatan awam (PKA) Grade U17.
A mobile health service operating on a schedule can serve the upriver
communities at Metalun, manned by an assistant medical officer (AMO) Grade
U29, a jururawat masyarakat (JM) Grade U19, a pemandu kenderaan bermotor
(PKB) Grade R3, a pekerja rendah awam (PRA) Grade R3, a pembantu kesihatan
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awam (PKA) Grade U17. There will be need for boats and engines, and a small
clinic with staff accommodation for overnight stay at various localities.

9

Access to Forest for Food Gathering and Hunting

The Murum Penan are considered “semi-nomadic” according to the
Contemporary Ethnography Study which means that while they have
established permanent dwelling places and permanent farms, they continue to
rely to some degree on traditional forest-based activities to support their
families. As such, they are allowed to access the nearby forest area in Upper
Danum and Upper Pelieran for the purpose of collecting minor forest produce
such as leaves, rattan, roots and medicinal plants for their own consumption
but not for sale, taking fish in a sustainable manner for their own consumption
but not for sale, and hunting animals which are not listed as totally protected
and protected animals for their own consumption but not for sale.
Community collecting rights do not imply ownership and the affected
communities are only allowed to have access to the forest for hunting,
gathering of forest products and fishing. These rights can be reviewed at a later
date when farms have come into production and once members of the
community have remunerative employment in the wage-earning sector of
employment.

10

Vulnerable Households

Vulnerable households are those who are poor, old, single or young and special
care and attention to ensure that they can cope with the resettlement.
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10.1 Identity Cards and Poverty Eradication
There were 236 heads of household reported to be without national identity
cards in the Study and since then, the State together with the Project
Proponent had sought the help of the National Registration such that now 343
out of 353 heads of households have the national identification cards.
Assistance will be provided the registered the remaining ten soon.

Table 3: Vulnerable Groups in Murum
Community
Households
Household
below the Rural heads without
Poverty Index
IC
Long Wat
Long Malim
Long Luar
Long Menapa
Long Singu
Long Tangau
Total

89
54
52
42
67
31
335

56
25
46
35
52
22
236

Elderly
Household
Heads (> 65
years)
4
2
3
6
15

Single heads of
household

9
7
1
2
3
2
24

With these identity cards, 272 Penan households are now registered in the
eKasih which is a database of the certified poor and from which the Federal
Government will dispense assistance in poverty eradication from time to time.
The other 81 households were unable to be registered because of higher
income and ten for lack of national identification cards. Nonetheless, these 81
households will be provided similar assistance by the Project Proponent.

10.2 Other Vulnerable Groups
For other vulnerable groups since as elderly and single heads of household, as
well as teenaged mothers, special attention shall be paid to assist them to
overcome poverty.
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Table 4: Numbers of Teenage Girls per Age Class and Community (married in brackets)
Age Class /
13
14 years 15 years 16 years 17 years 18 years
19
Community
years
years
Luar
5
5 (1)
3 (2)
6 (4)
2 (1)
4 (4)
Malim
2
4
3 (1)
2
1
4 (1)
1 (1)
Menapa
1
3
2
7 (6)
1 (1)
1 (1)
Singu
1
6
4 (2)
4 (1)
1 (1)
7 (6)
1 (1)
Tangau
2
3
2 (2)
Wat
9
5 (1)
4 (2)
4 (3)
2 (1)
4 (2)
3 (2)
Total
24 (1)
31 (2)
23 (8)
24 (15)
10 (5)
24 (17) 12 (11)
Education levels are currently very low and many teenage girls as young as 13 years old are married
and producing children. More than half of them marry by the time they are 16 years old. (For men, the
youngest is 16 years old with many married after 18.) Uneducated and with a family, the young
teenaged girls will have to rely on home-based activities to provide any income for their family.

11

Cultural Heritage Preservation

The Murum dam area contains several types of tangible cultural heritage such
as burial or gravesites, sacred rock sites and remnants of old longhouses. The
majority of these sites will be inundated by the reservoir created by the Murum
Dam. Those items of cultural heritage not flooded should be protected and
preserved while those to be inundated (and recorded during the cultural
heritage survey) should be, if possible, rescued and put on display in a cultural
centre or museum.
The sacred rock sites of Batu Tungun and Batu Tau situated at the Murum Dam
are located above the dam level and should therefore be preserved because
they are the sacred sites of the Penan and are of historical and cultural value to
the State. A viewing platform and information panels about the history and
significance of BatuTungun and Batu Tau sacred rock sites can be constructed
for visitors to these sites. Preservation and conservation of Batu Tau and Batu
Tungun can be done with government agencies such as the Sarawak Museum
Department. These rock structures may need to be strengthened or reinforced
to protect them from further deterioration. Future development in the vicinity
of these sacred rock sites will include the inputs from the Penan to prevent
further losses or damage to their customs and cultural heritage. The procedure
and responsibilities for this has been outlined in detail in the Murum Cultural
Heritage Master Plan.
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Table 5: Cultural Sites in Murum
Burial Sites
Settlement
Name of Site
Long Singu
Long Luar
Long Tangau
Long Menapa

Long Wat
Long Malim
(Penan)
Long Malim
(Kenyah Badeng)
Other Sites

Lubuk Tudek
Lubuk Kerepik
Kuala Luar
Long Tangau
Ujan Ngeyuyit
Apat Palan,
Sg. Sungan
Sg. Menawan
Murum & its
tributaries
Sungai
Penganen,
Kubur Badeng

Number
of graves
564
1,089
432
779

989

Burial Poles
(Kelireng)

Cultural
Sites

River
Plieran

Kuala Luar
Long Tangau
Sg. Menawan

10 sacred
rock sites

Batu
Tungun

Plieran
Plieran
Plieran

Murum

856

Danum

3,072

Danum
Batu Asuk

Plieran

Most of the burial sites, except those the Penan community have requested to
be relocated to higher ground, will be inundated. Relocation of graves to new
burial sites will be done by the Sarawak Museum Department and relevant
government agencies in accordance to the wishes of the Penan and the Kenyah
communities affected by the Murum Dam.
As for the old longhouses or settlements, the Study deems it unnecessary to
salvage them because most of their structures have collapsed or decayed and
previous excavations have only recovered fragments of pottery, porcelain, and
glass, beads, iron objects, stone work, and a few old hardwood piles. All these
finds are dated to a relatively recent period and are common artefacts (not rare
pieces).
The Sarawak Museum is the responsible authority and the requirements and
protocols for dealing with cultural heritage have been outlined in the Cultural
Heritage Management Plan endorsed by the Museum.
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12

Resettlement and Relocation Support

In the initial years of the resettlement, the communities will have to reestablish their way of life and at the same time restore their means of
livelihood. While all efforts will be made to deliver according to plan, it is likely
that production to sufficient volume will take time and that subsistence support
is necessary to ensure that the welfare of the communities is not unduly
impaired.

Table 6: Resettlement support requirements for resettled households
Year Resettlement Support Rationale
2013 RM850 in cash and kind per month per household
Relocation; No means of production in new resettlement areas, limited access to
sources of protein (especially fish)
2014 RM 850 in cash and kind per month per household
Garden crops started; limited production; limited access to sources of protein, some
employment
2015 RM 850 in cash and kind per month per household
Rice, garden & some field crops producing; staple crops and vegetables; limited
access to sources of protein, some employment
2016 RM 500 max per month per household
Staple and garden crops producing as in Year 3; fruit and cash crops growing; some
protein sources producing – less support required
2017 Food support as required. This situation to be monitored by the resettlement unit.
As year 4 for crops; some protein production
2018 Food support as required. This situation to be monitored by the resettlement unit.
As year 5 for crops; some protein production, cash crops ready to produce

12.1 Temporary Government Support
The State will provide temporary support in the first six years until a sustainable
income stream can be established from the home garden or plantation crops.
From the date of relocation to December 2015, the State will provide support
to a maximum value of RM850 per month for each of the households, both in
kind (RM600 equivalent) as for food and other kitchen item as well as RM250 in
cash. From January 2016 to December 2016, the maximum support will be
reduced to RM500 equivalent. From January 2017 to December 2018, the
support will be made on the basis of need as established on a formal basis.
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12.2 Moving Grant
A one-off moving grant of RM4,000 will be provided to each of the 353
households prior to the actual relocation in order for the households to buy
things which they need in the new houses. This moving grant will be paid in
cash to the heads of household.

12.3 Departure and Arrival Rituals
As per their local customs, a proper ritual will be performed by the
communities before they leave their old houses and when they arrive at their
new houses. The expenses for these rituals will be paid for by the State.

12.4 Transport Support
The transportation of the people and their belongings will be organised and
paid for by the State.

13

Social and Community Development

13.1 Employment
Every job opportunity will be given to any Penan who is willing to work and who
has the relevant skills. Where they do not have the skills, and if they are willing,
they will be trained before they are employed.
It is likely that they will be busy re-establishing their livelihood. In government
projects to establish their home garden and plantations, they may be employed
to work on these projects. Probably one of the most relevant will be in forestry
where they can work as forest guides or rangers.
Those who prefer may be given priority in nearby construction projects. Later
on, when public services are made available, they may be absorbed in schools,
healthcare and other services.

13.2 Community Development
It is important that the directly affected communities organised themselves for
self-help so that they can prosper in the newly settled areas on their own. How
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the communities will be organised will be done in further consultation with the
communities with guidance from governmental and non-governmental
agencies. Areas in which they will need to focus are commerce, the handling of
cash, education, hygiene, and childcare.

13.3 Murum Penan Development Committee
While the respective headmen represent the interest of each of the
longhouses, there is also a need for an entity to represent all the longhouses on
communal matters. The Murum Penan Development Committee (MPDC) was
officially formed on 15th March 2009 with the elected office-bearers comprising
the headmen, community leaders and educated Penan from all project affected
villages. It plays a critical role in the SEIA consultation process, as the initial
meetings and briefings for the SEIA Study were conducted with the MPDC and
the consultation with them on 8th April 2009 in the Sungai Asap Sub-District
Office on matters relating to historical sites in the Murum area.

13.4 Grievance Mechanism
The grievance mechanism is established with MPDC as the main
communication link between the government and the people. The grievance
mechanism also included the local political leadership and the District Officer as
advisors.
The Murum SEIA Study Technical Committee meeting on 9th October 2009
officially recognized MPDC as a representative of the Murum Community and
accepted the Grievance Mechanism as the line of communication between the
Government and the affected communities, on the understanding that all
grievances are to be channelled through this line of communication without
resorting to disruptive actions nor ignoring the standing of the headmen in
their respective individual longhouses.

13.5 Communications Committee
The Government has recently established the Murum Resettlement
Communications Committee with Co-chairmen (YB Datu Len Talib Salleh, YB
Datuk John Sikie, and YB Liwan Lagang), Secretariat (Ministry of Resource
Planning and Environment), and Ground Coordinators headed by DO Belaga
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(who reports to Resident Kapit), the 2 Pemanca, 1 Penghulu, the Tuai Rumah,
and the police.

13.6 Implementation Unit
At the ground level, the “Murum Community Development Unit” will be
established and shall comprise the police, and personnel from education,
health, agriculture and others to be stationed at the Murum Service Centre.
This unit could be headed by Sarawak Administrative Officer (Community
Development Coordinator) responsible for monitoring and coordinating the
programmes, and who will report to the District Officer Belaga.
Sarawak Energy is the Project Proponent and has also been appointed as the
implementing agency for the execution of most aspects the resettlement
programme. As such, therefore, the Government as Regulator can play a more
active role in ensuring the success of the resettlement.

14

Monitoring and Evaluation

The implementation of the Resettlement Action Plan shall be monitored and
evaluated.

14.1 Monitoring
Key performance indicators (KPIs) will be formulated to monitor various aspects
of the resettlement, particularly the quantity and value of agriculture output,
the amount of cash income earned through sale of own output and
employment, education achievement at various levels, and health such as
infant mortality.
The objective of monitoring is to ensure that the Resettlement Action Plan is
being carried out smoothly and timely and that the welfare of the directly
affected communities are in no way diminished into poverty.

14.2 Evaluation
Once the performance indicators are set and monitored, their performance will
be evaluated and assessed for the purpose of coming up with
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recommendations made to help improve the performance and achieve the
targets and ensuring the success of the resettlement.

14.3 Third-Party Assessor
The performance can be assessed by a third party which can be a consultant or
NGO so that an independent assessment can be made of the performance.

15

Total Compensation and Resettlement Package and
Implementation

This proposed Resettlement Action Plan presents the total compensation and
resettlement package by the State Government to the directly affected
communities of 353 households and 1,415 individuals in the Murum area.
Package 1 on compensation is an ongoing process of consultation and
negotiation. The allocation of 15 hectares of land and the money for the ritual
costs for graves have been accepted.
Package 2 is the replacement of the housing and village facilities and the
preparation of the 0.5 hectare per household for the home garden. In terms of
physical infrastructure, this is a priority to ensure that the communities can be
properly settled and their home garden developed to restore their livelihood
above poverty. The sign of success is when the communities can establish a
steady flow of cash income, no matter how small and without cash subsidy. At
this point, the Project Proponent may wish to formally exit this resettlement
programme although it may wish to continue with its CSR programme to
reinforce the progress made. The communities are ready for relocation, once
the housing is ready and the temporary government support scheme is
accepted.
Package 3 involves the development of the agriculture programme which will
be taken up by the Government. The goal here is to plant the 0.5 hectare per
household home garden and ensure that there is sufficient vegetable and fruits
for the resettled households. At the same time, preparations are made for the
remaining 2.5 hectare per household of fruit orchard and other crops for
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greater variety and an increase in the volume of food. The communities, with
the guidance of the Government, are exploring models of how to develop the
11 hectares of land for plantation and other cash crops on a large scale.
Packages 4 deals with the development of the service centre and its facilities
particularly schools, clinics and agriculture services. Package 5 covers the
normal development process of building schools and other infrastructure
facilities with funding by way of the annual budgets. These development can
only be implemented with the direct involvement of all the relevant
government ministries and departments.
[End of Document]
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Appendix: Consultations and Engagements with the Directly Affected Communities of Murum
No.

Event

Plates

1.

SEIA Introductory Meeting with the Affected Communities (7 October 2009)

th

Location: AKDC Office, Uma Balui Leko,
Sg. Asap.
Meeting was to brief the affected
communities on the SEIA study, the
process, the grievance mechanism, and to
introduce them to the SEIA Study Team.

Receipt of 14 demands from the
affected communities.
Groups Involved:
District Officer for Belaga: Mr. Abdul
Halim Abdullah
MPDC: led by YB Liwan Lagang
SPU: Mr. Awi Abang
Rio Tinto: Dr. Angus Green
SEIA Study Team
Murum Penan Development Committee
(MPDC): led by Mr. Saran Joo
o
Penghulu Pa’o,
o
TK. Asan Jalong (Lg. Malim)
o
The late TK. Alung Ju (Lg. Singu)
o
TK. Madai Salo (Lg. Luar)
o
TK. Lian Bueh (Lg. Menapa)
o
TK. Abok Jalong (Lg. Tangau)
o
Representatives from Lg. Peran and
Lg. Jaik.
o
MPDC members
Verification:
Minutes of Meeting

Group photo taken in front of the AKDC Office. Front Row-Seated third left: TK. Asan Jalong, fourth
left: Mr. Saran Joo (Chairman of MPDC), sixth to twelfth left: TK. Madai Salo, YB Liwan Lagang,
Penghulu Pa’o, DO Abdul Halim, the late TK Alung Ju, TK. Lian Bueh and TK. Abok Jalong.

Mdm. Isah Abang (Secretary for MPDC) voicing
out concerns demands.

Briefing on the SEIA done by Mr. Anthony Rentap
(CKSB).
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2.

st

Meeting to Brief on the Resettlement, and Roles of Government Departments/Agencies (1 December 2009)
Location: Lg. Wat.
From left: Mr. Saran
Inform the affected communities on
purpose of resettlements (ie:why, when,
Joo, TK. Asan Jalong,
where)
Penghulu Pa’o, YB
Discuss roles of various agencies: SEB,
Liwan Lagang, YB
SPU, Land & Survey, Museum, CKSB,
Dato James Dawos
etc.
Mamit, TK. Luhat (Lg.
Open
discussion
with
affected
communities on the problems/demands of
Peran), Surang Alung,
resettlements.
TK. Lian Bueh and the
To determine the preliminary preferred
late TK. Alung Ju.
resettlement sites.
Groups Involved:
YB Dato Dr. James Dawos Mamit
YB Liwan Lagang
Resident of Kapit: Mr. Dahim Nadot
District Officer for Belaga: Abdul
Halim Abdullah
SPU: Mr. Liman Numpang, Mr.
Douglas Lon, Mr. Awi Abang
Government departments/agencies:
Natural Resource and Environment Board
(NREB), Land and Survey Department,
Majlis Adat Istiadat, Museum Department
Sarawak Energy Berhad
Rio Tinto: Dr. Angus Green
Angkatan Zaman Mansang (AZAM)
SEIA Study Team
Murum
Penan
Development
Committee (MPDC): led by Mr. Saran Joo
o
MPDC members
o
Villagers

Sarawak State Government 22nd May 2013

YB Dato James informing the affected
communities on the need of resettlement.

DO Abdul Halim moderating during the question and
answer session.
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Verification:
o
Minutes of Meeting
o
Video

The affected communities highlighting to the SEIA
consultants on resettlement site options preferred by
them.
Mr. Saran Joo informing that Lg. Wat will
not resettled until the location of site and
actual flood level are made known to them.
3.

th

Selection of Proposed Resettlement Site for Lg. Wat (13 January 2010)
Location: Tegulang and Sepakau areas.
To determine the best resettlement site for
the Lg. Wat community by allowing them
to choose.
The SEIA team will help assess the
feasibility and suitability of the chosen
area
Option 1: Tegulang area
Option 2: Sepakau area
Groups Involved:
SEIA Study Team
Representatives from Lg. Wat, led by
Penghulu Pa’o
Villagers from Lg. Wat pointing out the
Verification:
Tegulang area as one of their preferred
o
Video
resettlement site.

Sarawak State Government 22nd May 2013

A view of the Tegulang valley.
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A view of the Sepakau River, which flows
into the Tegulang River.
4.

The villagers from Lg. Wat and the consultants
assessing the Sepakau area as possible resettlement
site.

th

Selection of Proposed Resettlement Site for the Plieran Group (24 March 2010)
Location: Metalun area.
To determine the best resettlement site for
the Plieran group (comprises of Lg. Singu,
Lg. Tangau, Lg. Luar and Lg. Menapa) by
allowing them to choose.
The SEIA team will help assess the
feasibility and suitability of the chosen
area
Groups Involved:
SEIA Study Team
Representatives from the Plieran
group led by Mr. Surang Alung.
rd

Verification:
o
Pictures
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Mr. Surang Alung (3 left) informing the
consultants their preferred site in the
Metalun area.

The Plieran River, with
resettlement site on the left.

the

proposed

Metalun
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5.

6.

th

Selection of Proposed Resettlement Site for Lg. Malim (25 March 2010)
Location: Sg. Mudu area, a tributary of
the Danum River.
To determine the best resettlement site for
Lg. Malim by allowing them to choose.
The SEIA team will help assess the
feasibility and suitability of the chosen
area
Groups Involved:
SEIA Study Team
Representatives from Lg. Malim led
by Mr. Lagu Ajai.
Verification:
o
Field Notes
nd
o
Pictures
Mr. Lagu Ajai (2 from left) confirming on
the location of their preferred site to the
consultants.

The hilly terrain of the Sg. Mudu area.

th

First MPDC Meeting (30 April 2010)
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Location: Lg. Wat.
As MPDC has yet to call for their first
meeting since their formation over a year
ago, AKDC has taken the initiative to
assist MPDC in organizing their inaugural
meeting.
Issues highlighted include:
o
Pemali Batu Tungun
o
Study visit to other dam projects in
the state.
o
The need for Land and Survey
Department and Museum Department
to notify the villagers prior to start of
survey.
o
Villagers cannot match the job
requirements/qualification offered by
Murum HEP developer.
o
Government to recognize the rights
of the affected communities on areas

Sarawak State Government 22nd May 2013

YB Datuk Billy giving his opening speech
during the meeting.

Mdm. Isah Abang (secretary for MPDC) acts as the
moderator during the meeting.
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not inundated and the reserve forest.
o

Request Government to stop the
land clearing activity currently being
carried out by Shin Yang in the
Metalun area.

Groups Involved:
YB Datuk Billy Abit Joo
MPDC: Led by YB Liwan Lagang
MPDC members led by Chairman
Mr. Saran Joo
Observer: SEIA Study Team.

Mr. Saran Joo highlighting key points which
requires Government’s attention.

Group photo of representatives from government, MPDC
and AKDC.

Verification:
o

7.

Minutes of Meeting

Meeting between Shin Yang and the Plieran Group (12

Sarawak State Government 22nd May 2013
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June 2010)
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Location: lakin Camp, Murum.
Shin Yang called for the meeting to
discuss on the land conflict in the Metalun
area. They wanted to clear the land for
plantation while the Penan wants the area
to be preserved and maintained as they
had chosen the area as their preferred
resettlement site.
As Shin Yang has yet to receive letter
from Government in regards to the
Metalun area, they will thus still proceed
with the land clearing work at Metalun.
Groups Involved:
Management of Shin Yang Sdn.
Bhd.
The Plieran group led by Mr. Surang
Alung.
Observer: SPU: Mr. Douglas Lon
and SEIA Study Team (invited by the
Penan).

Meeting
between
the
Shin
management and the Plieran group.

Yang

The representatives from the Shin Yang Management.

Verification:
o
Field Notes
o
Photos

The representative from the Plieran group
including the late TK. Alung Ju (first left).

8.

Mr. Surang voicing their concern on the land clearing
activity currently underway at Metalun area.

th

Briefing on the Preliminary Feasibility Findings of the Preferred Resettlement Site (7 July 2010)
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Location: Conference Room, Agriculture
Department in Sg. Asap.
Briefing on the findings of the
proposed resettlement areas selected by
the Penans.
The Plieran Group agreed to a
centralized
resettlement
area.
Representatives from Lg. Wat and Lg.
Malim want to be resettled in a separate
area.
Finding another site option for
Plieran group as Metalun area are being
cleared by Shin Yang for plantation. The
Plieran proposed area of Simpang 4/Sg.
Metanik as another option that can be
considered.

Mr. Anthony Rentap (SEIA Study Team)
briefing the MPDC on the resettlement site
options.

Members of the MPDC paying attention to the briefing.

Seated from left is SAO Kubak and Mr.
Liman Numpang.

Mr. Sui Alung giving his opinion on the land clearing
activity in Metalun area.

Groups Involved:
Representative from Belaga District
Office: SAO Kubak
SPU: Mr. Liman Numpang
Rio Tinto: Dr. Angus Green
SEIA Study Team
Murum
Penan
Development
Committee (MPDC): led by Mr. Saran Joo
o
MPDC members
Verification:
o
Minutes of Meeting
o
Photos
o
Tape recorded

th

Briefing for State Planning Authority (SPA) on the SEIA for Murum Resettlement (20 August 2010)
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Location: Tingkat 23, Menara Pelita, Kuching.
Government agreed on resettlement sites of Tegulang and Metalun.
Forest reserve/ community forest to be made available for the Penans.
Revision on income to exclude "unsteady income (eg. Goodwill cash) to better reflect economic condition of community.
Consultant to look into marketing aspect of rubber planting in the Murum area.
Preserve their way of life but should not leave them behind with regards to development.
To highlight to Lg. Malim Kenyah and Penan the benefits of merging with Lg. Wat community at Tegulang area.
Size of land for Penan shall take into account the livelihood ability to raise them above the poverty line.
Groups Involved:
Chairman of SPA: Pehin Sri Hj. Abdul Taib bin Mahmud
Heads of Government departments/Agencies
SEIA Study Team, led by Ir. Brian Chong
Verification:
Meeting Notes

9.

Meeting with Lg. Malim (Penan and Kenyah) to discuss on Voluntary Resettlement Site
Location: Lg. Malim.
To inform villagers that Govt. in principal
agreed to their preferred choice in Sg.
Muut.
-However, Government wants them to
consider moving to Tegulang for
development benefits.
-The villagers agree to move to Tegulang
on the condition that they are allowed to
return to their land in Mu’ut.
-The villagers are given two weeks to
finalize their decision. Consultants will
return to record their final decision
Groups Involved:
The villagers viewing the map showing he
District Officer for Belaga: Abdul location to their preferred resettlement site.
Halim Abdullah
SPU: Mr. Liman Numpang, Mr.

Sarawak State Government 22nd May 2013

th

(28 September 2010)

Mr. Anthony briefed on the findings of the feasibility of
Lg. Malim’s preferred site, and the possibility of them
resettles together with the community of Lg. Wat in
Tegulang.
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Andrew Tukau, Mr. Douglas Lon, Mr. Awi
Abang, Mr. Marizan
SAO Kubak
Land and Survey Department
SEB: Mr. Jack Paren
CKSB: Ir. Brian Chong, Mr. Anthony
Rentap, Mr. Robert Basiuk, Mr. Adrian
Richard and Ms. Melinda Crocker
Villagers of Lg. Malim Kenyah and
Penan led by TK. Asan Jalong.
Verification:
o
Meeting Notes
o
Video

Meeting was held at the ruai of one of the
longhouses in Lg. Malim.

TK. Asan Jalong voicing their conditions should they
agree to be resettled together in Tegulang.
10.

th

Meeting with Plieran Group to discuss on Voluntary Resettlement Site (29 September 2010)
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Location: Lg. Singu.
To inform villagers that Govt. in principal
agreed to their preferred choice in
Metalun.
Groups Involved:
District Officer for Belaga: Abdul
Halim Abdullah
SPU: Mr. Liman Numpang, Mr.
Andrew Tukau, Mr. Douglas Lon, Mr. Awi
Abang, Mr. Marizan
SAO Kubak
Land and Survey Department
SEB: Jack Paren
CKSB: Ir. Brian Chong, Mr. Anthony
Rentap, Mr. Robert Basiuk, Mr. Adrian
Richard and Ms. Melinda Crocker
Villagers of Lg. Singu, Lg. Menapa,

Sarawak State Government 22nd May 2013

DO Abdul Halim informing the Plieran group
that Metalun has been principally agreed by
the Government.

The headmen from all four villages, namely TK. Abok
Jalong (Lg. Tangau), TK Lian Bueh (Lg. Menapa), TK.
Madai Salo (Lg. Luar) and the late TK. Alung Ju (Lg.
Singu).
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Lg. Luar and Lg. Tangau.
Verification:
o
Minutes of Meeting
o
Video

TK. Lian Bueh raising questions concerning
the resettlement process.

11.

Some of the villagers looking through the concept
drawings of the proposed longhouse.

th

Meeting with Lg. Wat to discuss on Voluntary Resettlement Site (30 September 2010)
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Location: Lg. Wat.
To inform villagers that Govt. in principal
agreed to their preferred choice in
Tegulang.
To inform Lg. Wat there is a possibility
that Lg. Malim Penan and Kenyah will be
resettled at Tegulang.
Lg. Wat has no problem in accepting the
two villages, as long as boundaries of
communal area between the villages are
clear.

Groups Involved:

Sarawak State Government 22nd May 2013

Penghulu Pa’o Tului giving his opening
remarks before the briefing on the Proposed
Tegulang Resettlement site.

Mr. Andrew Tukau informing on the possibility of Lg.
Malim Penan and Kenyah being resetttled in Tegulang
resettlement site.
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District Officer for Belaga: Abdul
Halim Abdullah
SPU: Mr. Andrew Tukau, Mr.
Douglas Lon, Mr. Awi Abang, Mr. Marizan
SAO Kubak
Land and Survey Department
SEB: Mr. Sipul Ambun, Mr. Jack
Paren
CKSB: Ir. Brian Chong, Mr. Anthony
Rentap, Mr. Robert Basiuk, Mr. Adrian
and Ms. Melinda
Villagers of Lg. Wat led by Penghulu
Pa’o and Mr. Saran Joo.

Representatives
from
Government
departments, SEB and villagers of Lg. Wat
who were present during the meeting.

Mr. Saran Joo informing those present on the concerns
of the people of Lg. Wat.

Verification:

12.

o

Minutes of Meeting

o

Video
th

Meeting with Lg. Malim (Penan and Kenyah) to Confirm on Their Decision to Move to Tegulang Resettlement Site (29 October 2010)

Sarawak State Government 22nd May 2013
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Location: Lg. Malim
Long Malim (Kenyah and Penan) agreed
to be resettled to Tegulang on the
condition that they have the rights to
return to their land in Mu’ut.
Groups Involved:
SAO Kubak
SPU: Mr. Awi Abang
Mr. Anthony Rentap and Mr. Adrian
Villagers of Lg. Malim Kenyah and
Penan led by TK. Asan Jalong.
Verification:
o
Meeting Notes

13.

Mr. Anthony taking note on the condition on
the resettlement to Tegulang given by by
TK. Asan jalong (third left).
th

Mr. Awi Abang (standing up) briefing the villagers of Lg.
Malim on the current update from the Government side.
st

Murum Site Visit with the Mr. Robert Barclay, the Independent Reviewer (30 November – 1 December 2010)
Location: Lg. Wat, Lg. Singu and Lg.
Peran
Purpose of the visit is to bring Mr. Robert
Barclay to view for himself the condition
on the ground and to gather feedback
from the Murum communities in regards to
the SEIA.
Groups Involved:
Mr. Robert Barclay (Independent
Reviewer)
CKSB: Ir. Mr. Anthony Rentap, Mr.
Robert Basiuk, Mr. Adrian
Lg. Wat Visit (30/11/2010)

Sarawak State Government 22nd May 2013

Discussion with Penghulu Pa’o in regards to
the SEIA.

The villagers of Lg. Singu expressing their views on the
overall process of the SEIA and resettlement.
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-Penghulu Pa'o Tului
-Mr. Saran Joo
Villagers
Lg. Singu and Lg. Peran (1/12/2010)
Alung Ju (Headman of Lg. Singu)
Villagers of Lg. Singu
Villagers of Lg. Peran (Headman
was away).
Verification:
o
Meeting Notes
Mr. Robert Barclay listening to the issues
raised by Sui Alung.

14.

The son of TK. Luhat (Lg. Peran) informing the history of
the migration of Lg. Peran to Mr. Robert Basiuk and Mr.
Robert Barclay.

th

General Meeting of MPDC at Lg. Singu (15 December 2010)

Sarawak State Government 22nd May 2013
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Location: Lg. Singu
A meeting to emphasize the importance of
utilizing the Grievance Mechanism as a
valid channel their grievances to the
Consultants and the Government and to
get proper and accurate feedbacks from
them.
The introduction of Johny Akau as the
AKDC representative who will coordinate
the implementation of the Murum
Grievance Mechanism Plan (GMP) with
Saran Joo.
Briefing on the usage of grievance
logbook, form and flyer.
Groups Involved:
MPDC
o Saran Joo (Chairman)
o Isah Abang (Secretary)
o Committee members which include:
o Alung Ju (Headman Lg. Singu)
o Labang Panih (rep. Lg. Wat)
o Asan Jalung (Headman Lg. Malim)
o Madai Saluk (Headman Lg. Luar)
o Abok Jalung (Headman Lg. Tangau)
o Lian Bueh (Headman of Lg. Menapa)
AKDC
o Cr. Ujang Himang
o Mr. Johnny Akau
o Mr. Arang Tubon
CKSB: Mr. Adrian

Mr. Saran Joo (standing) giving his opening
remarks during the MPDC meeting.

Mr. Johnny Akau (far right) explaining on the procedures
to fill the grievance logbook. Also in the picture are Mr.
Saran Joo (far left) and Cr. Ujang (centre).

Verification:
o
Meeting Notes.
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Handing out the AKDC newsletter and
grievance logbook to representative from
each affected village.
Mr. Labang Paneh, representative from Lg. Wat raising a
few questions during the Q & A session.
th

Briefing of SEIA Murum to the Chief Minister on the Resettlement Site (14 February 2011)
Location: Tingkat 5, New DUN Building, Kuching.
Based on agreement by the affected communities, Government has approved the resettlement sites of Metalun and Tegulang, with land size of 15
ha per family.
The Penan will be allowed to access forest in the upper Danum River.
Groups Involved:
Chairman of SPA: Pehin Sri Hj. Abdul Taib bin Mahmud
Heads of Government departments/Agencies
SEIA Study Team, led by Ir. Brian Chong
Verification:
o
Meeting Notes

15.

th

Briefing to MPDC on Confirmed Resettlement Site and Land Size (29 March 2011)
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Location: AKDC Office, Uma Balui Leko,
Asap
CKSB officially informed MPDC on
Government’s approval on the Metalun
and Tegulang Resettlement Sites.
Each household shall have 15 ha of
land at the resettlement sites, with access
to forest in the upper Danum River.
Agreement
of
the
affected
communities on the preferred resettlement
site and land allocation per household.
Groups Involved:
District Officer for Belaga: Mr. Abdul
Halim Abdullah
SPU: Mr. Liman Numpang, Mr.
Andrew Tukau, Mr. Douglas Lon, Mr. Awi
Abang

Sarawak State Government 22nd May 2013

Group photo of stakeholders consisting of Government officers, MPDC, SEB, NGOs and the SEIA
Consultants taken in the AKDC office.
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NREB
Land and Survey Department
SEB:
NGOs:
o SUHAKAM: Mr. Detta Samen
o WCS:
o AZAM: Mr. Lade Abo
MPDC led by Mr. Saran Joo
(Chairman)
AKDC (advisory role for MPDC)
SEIA Study Team: Ir. Brian Chong,
Mr. Anthony Rentap Enchana, Mr. Adrian
Richard, Mr. Robert Basiuk, Mr. Foong
Poh Hing, Ms. Melinda Crocker.
Verification:
o
Suhakam Report
o
Meeting Notes
o
Video

16.

The DO briefing the MPDC members on the The number of stakeholders present during the meeting.
decision of the Government concerning
their prefered resettlement site and size of
area per household.

th

MPDC Meeting at Sg. Asap (30 June 2011)
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Location: Sg. Asap Sub-District Office
Briefing by the SEIA Consultants on
the plan to start with the longhouse site
selection work.
MPDC requests the Government to
inform them on the status of their other
st
requests as stated during the 1
December 2009 meeting.
Groups Involved:
AKDC: YB Liwan Lagang (advisor
role for MPDC)
MPDC led by Mr. Saran Joo
(Chairman)
SPU: Mr. Awi Abang
Rio Tinto: Dr. Angus Green
SEB: Mr. Stephen Bartholomeusz
SEIA Study Team: Mr. Anthony
Rentap Enchana, Mr. Adrian Richard
Verification:
o
Meeting Notes
17.

YB. Liwan Lagang (centre) chaired the
meeting.

st

Metalun Longhouse Site Selection Exercise (1 -2
Location: Metalun Resettlement Site
The Penan has chosen Diamalim, an
area bordered by Metalun River and
Talang
River,
as
their
preferred
longhouses site.
Groups Involved:
The Plieran Group led by Mr. Surang
Alung
SPU: Mr. Awi Abang, Mr. Marizan
SEIA Study Team: Mr. Anthony
Rentap Enchana, Mr. Adrian Richard
Verification:
o
Meeting Notes

Sarawak State Government 22nd May 2013

nd

MPDC members who were present during the meeting.

July 2011)

The Plieran group determining the best
location for their future longhouse.

Due to bad road condition, boat was required to reach
the Diamalim area (south bank of the Plieran River).
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18.

rd

Tegulang Longhouse Site Selection Exercise (3 July 2011)
Location: Tegulang Resettlement Site
Long Wat will be sited on the northern
bank of Tegulang River, bordered by the
Lakasi River and Sepako River.
Long Malim to be sited on the opposite
bank from Long Wat, with Divak River as
the western border.
Long Malim Kenyah to be sited on the
western
border
of
the
Tegulang
Resettlement Site, along the logging road.
Groups Involved:
The Lg. Wat and Lg. Malim Group
led by Mr. Saran Joo.
SPU: Mr. Awi Abang, Mr. Marizan
SEIA Study Team: Mr. Anthony
Rentap Enchana, Mr. Adrian Richard
Verification:

o
19.

Mr. Anthony briefing the representative on
the purpose of the site selection exercise.

Site selection exercise at the northern bank of the
Tegulang River.

Field Notes
th

Pegging of Tegulang Longhouses Site (15 August 2011)
Location: Tegulang Resettlement Site
The affected communities for
Tegulang Resettlement site all agreed to
the selected site, as proposed during the
rd
3 July 2011 field trip.
Pegging exercise was carried out to
enable detail survey work of each
longhouse area to proceed.
Groups Involved:
The Lg. Wat and Lg. Malim Group
led by Mr. Saran Joo.
SPU: Mr. Andrew Tukau, Mr.
Marizan, Mr. Awi Abang
Land and Survey Department

Sarawak State Government 22nd May 2013

Mr. Andrew Tukau verifying the location of
the prefered longhouse site with the Lg. Wat
representatives.

The proposed longhouse site for Lg. Wat which is
located on the northern bank of the Tegulang River.
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SEB led by Mr. Juwari
SEIA Study Team: Mr. Anthony
Rentap Enchana, Mr. Adrian Richard
Surveyors and Architect
Verification:
o
Field Notes

Pegging at the southern bank of Tegulang
River where the proposed site for Lg. Malim
Penan will be located.
20.

The Tegulang River, as viewed from the proposed
resettlement site for Lg. Malim Penan.

th

Site Visit to present the Government’s Longhouse Sites Counter-proposal (17 August 2011)
Location: Tegulang Resettlement Site
st
nd
Based on the 1 – 2 July site visit, the
Government would like to counterpropose the Plieran group preference of
having their longhouses along the Plieran
River
to
more
centrally
located
longhouses
within
their
allocated
communal land. Reason being that
placement of the longhouses along
Plieran River will increase the distance to
each of their agricultural land.
The Penan still prefer to have their
longhouses located along the Plieran
Discussion among the group on the The proposed longhouse site for Lg. Tangau which was
River.
All four villages wanted their communal boundary of each of their proposed initially located inland, along the logging road (The
settlement.
headman decided to shift back the proposed longhouse
area to be sited next to the Plieran River.
site to be near to the Plieran River).

Sarawak State Government 22nd May 2013
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Lg. Menapa has confirmed the
location of their longhouse area.
The proposed communal area for Lg.
Tangau, Lg. Singu and Lg. Luar could not
be reached via logging road. Another site
visit will be organized to bring them to the
area via boat.
Groups Involved:
The Plieran Group.
SPU: Mr. Andrew Tukau, Mr.
Marizan, Mr. Awi Abang
Land and Survey Department
SEIA Study Team: Mr. Anthony
Rentap Enchana, Mr. Adrian Richard
Surveyors and Architect

The longhouse site for Lg. Menapa.

As the longhouse site for Lg. Luar and Lg. Singu was
innaccessible by road, another trip will be arranged to
mark their preferred longhouse site.

Verification:
o
Field Notes
th

21.

Pegging of Metalun Resettlement Site (27 September 2011)
Location: Metalun Resettlement Site
Pegging or marking of the longhouse
site for Lg. Luar, Lg. Tangau and Lg.
Singu.
Lg. Menapa to be located near to the
access road (northeast of resettlement
site), Lg. Luar to the east of Metalun
River, Lg. Tangau to the west of Metalun
River, and Lg. Singu to be on east of
Talang River.
Groups Involved:
District Officer for Belaga: Mr. Abdul
Halim Abdullah
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The Consultant showing the locality map of
the Plieran group’s prefered longhouse site.

The preferred longhouse site for Lg. Tangau was
observed to be relatively hilly.
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The Plieran Group.
SPU: Mr. Awi Abang
SEB led by Mr. Juwari
SEIA Study Team: Mr. Anthony
Rentap Enchana, Mr. Adrian Richard
Surveyors and Architect
Verification:
o
Field Notes

The forrested condition of Lg. Singu’s
preferred longhouse site.

22.

Boats were used to carry Plieran group representatives
and the surveyors to the proposed longhouse sites for
Lg. Tangau, Lg. Luar and Lg. Singu.

Meeting to Brief on the Status of SEIA Study and Details of the proposed longhouse design; and Enquiries on Penan Rituals and customs
th
during resettlement process. (29 September 2011)
Location: AKDC Office, Uma Balui Leko,
Asap
SEIA Consultants informs MPDC
that the SEIA study on the Proposed
Murum HEP has been completed and
submitted to SPU for their review. Copies
of the report shall be extended by SPU to
the local government such as Sg. Asap
Sub-District Office for the review of the
affected communities.
Representative from NBL Architects
Sdn. Bhd. presented the design of the
longhouse to the Penan.
The affected communities were being Group photo of MPDC members, SEB and architects
Comments from the MPDC which briefed on the design of the longhouse.
who were present during the brifing session.
include the size of the ruai, walkway
between blocks, built materials for the
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longhouse, and the separation of kitchen
area from the main living area were noted.
Necessary revision to the design will be
taken as per comments.
SPU enquired on the Penan Rituals
and customs that would be required
throughout the various stages of the
resettlement process.
MPDC informs that 3 pelah or
appeasing ceremony should be carried
out. The first pelah is prior to
commencement
of
work
for
the
resettlement, second pelah to be carried
out prior to leaving the current longhouse,
and the third pelah to be done before
moving in to the new longhouse.
MPDC requests the cost of carrying
out the pelah to be borne by the
Government.

Mr. Liman enquiring on Penan rituals and
customs related to the various stages of
resettlement process.

Mr. Anthony giving update on the current status of the
SEIA Study.

Groups Involved:
District Officer for Belaga: Mr. Abdul
Halim Abdullah
The Plieran Group.
SPU: Mr. Awi Abang
SEB led by Mr. Juwari
SEIA Study Team: Mr. Anthony
Rentap Enchana, Mr. Adrian Richard
Surveyors and Architect
Verification:
o
Meeting Notes
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